
Weekly Construction Update 
May 4 – 8, 2015 

Capitol Move Out Schedule Announced! 
 

  

 Looking Ahead – Interior 
 

• New smoke evacuation doors will be installed near the ceiling in atrium-
style rooms. When completed, the doors will automatically open in the 
case of excessive smoke.  

• As mechanical system installation is completed, walls will start being 
framed on the East Wing’s first and second floors. 

• Plans are in place to work on the occupied sections of the West Wing 
and North Wing after session is over and tenants have moved out.  

 

Looking Ahead – Exterior 
 

• Scaffolding will be erected all the way around drum of the Capitol dome 
over the next four weeks. 

• South façade: All windows have been removed on south façade except 
areas occupied by tenants. These will be removed after session.  
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Upon conclusion of the legislative session on May 18, the chambers 
close and the entire Capitol building becomes a construction zone.  
   
 

Upon conclusion of the 2015 legislative session on 
Monday, May 18, the entire Capitol building will become a 
construction zone. Logistics to prepare for the upcoming 
changes are below: 
 

Move Out Dates 

• Chambers close as legislative session ends on May 18 

• Minnesota Historical Society moves: May 19-22 

• Senate moves: May 20, 21, 26-30 

• House moves: May 19, 26-29 

• Recycling and Surplus moves:  June 1-4 

 
 
Thank you for your support and cooperation! 

 
 

Scaffolding is installed over the east Grand Staircase. 
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Press Inquiries 
Curt Yoakum, Director, Communications and Legislation 
Department of Administration 
curtis.yoakum@state.mn.us | 651-201-2771 

Capitol Complex Tenant Inquiries 
Cathy Klima, Communications Officer, Capitol Restoration 
Department of Administration 
cathy.klima@state.mn.us | 651-201-2627  

[     See more photos!] 

Questions or 
Comments? 

Visiting the Capitol? See the Minnesota State Capitol Restoration Project website.  
To browse planning and communications documents about this project visit the Minnesota State Capitol Preservation Commission website.   

Pavers are being installed on the east roof. After concrete is poured at the landing of this staircase, a new 
staircase will be built to extend down to the next floor. 

https://www.flickr.com/photos/capitol-restoration/
mailto:curtis.yoakum@state.mn.us
mailto:cathy.klima@state.mn.us
http://mn.gov/admin/citizen/buildings-grounds/buildings/capitol/restoration/
http://mn.gov/admin/citizen/buildings-grounds/buildings/capitol/restoration/preservation-commission/
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Please plan for extra time to get to your destination(s) during this 
historic restoration project.   

Learn the latest about parking, accessibility, news, and FAQs. Visit the Minnesota State Capitol Restoration Project website.  
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The repaired and regilded Charioteer reclaimed its position atop the chariot on the 
Quadriga. It was removed last September to repair corrosion discovered at the point 
where the figure attaches to the chariot. 
 

http://mn.gov/admin/citizen/buildings-grounds/buildings/capitol/restoration/

